COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/26/2008

ESTIMATE SUMMARY 16:19:44
CONTID: C16043R ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16043R-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 35.0 DAYS TIME ALLOW: 4/30/20( FIXED COMPLETION DAT
US 160 O0-05-AJ Expansion Joint Repair PERCENT TIME: 49.30 ORIG TIME ALLOW: 4/30/20( FIXED COMPLETION DAT

PROJECT NO: NH 160A-002

US 160 0-05-AJ Expansion Joint Repair

NAME OF ROAD: US HWY 160
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 03/25/2008 DATE TIME STARTED 02/20/2008
225 UNION BLVD. SUITE 500 DATE LET 01/17/2008 DATE WORK BEGAN  03/17/2008
DATE AWARDED 01/25/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/15/2008 DATE ACCEPTED
LAKEWOOD CO 80228 303-795-2582 DATE NOTICE TO PROCEED 02/20/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 285,204.00 PARTICIPATING $ 41,342.25 $ 41,342.25
AWARD PROJECT AMT:  $ 245,745.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 14.50% TOTAL EARNINGS 41,342.25 41,342.25
FUNDS AVAILABLE: $ 243,861.75 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 41,342.25 41,342.25
TOTAL CLAIMS: $ 0.00 RETAINAGE -970.99 -970.99
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 40,371.26 40,371.26
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 40,371.26 40,371.26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 40,371.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16043R-BID ESTIMATE RUN 03/26/2008
PROJECT: NH 160A-002 ESTIMATE NO: 0001 16:19:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
LS 0.400 14,000.00
35,000.00000 0.400 14,000.00
0010 202-05010 SAWING CONCRETE (10 INCH) 270.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0015 202-05100 SANDBLASTING REINFORCING STEEL 34.000 0.000
SY 0.000 0.00
40.00000 0.000 0.00
0020 203-00000 UNCLASSIFIED EXCAVATION 3.000 0.000
Cy 1.000 70.00
70.00000 1.000 70.00
0025 208-00005 EROSION LOG 140.000 0.000
LF 140.000 1,680.00
12.00000 140.000 1,680.00
0030 208-00021 SILT FENCE (REINFORCED) 0.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0035 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0040 210-00425 RESET BRIDGE RAILING 5.000 0.000
LF 0.000 0.00
135.00000 0.000 0.00
0045 210-01130 RESET GUARDRAIL TYPE 3 40.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0050 211-00100 DRILLING HOLE 152.000 0.000
LF 52.000 1,300.00
25.00000 52.000 1,300.00
0055 212-00006 SEEDING (NATIVE) 0.100 0.000
ACRE 0.000 0.00

6,000.00000 0.000 0.00
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PCN: 16043R-BID ESTIMATE RUN 03/26/2008
PROJECT : NH 160A-002 ESTIMATE NO: 0001 16:19:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00032 SOIL CONDITIONING 0.100 0.000
ACRE 0.000 0.00
6,000.00000 0.000 0.00
0065 213-00004 MULCHING (WEED FREE STRAW) 0.100 0.000
ACRE 0.000 0.00
2,500.00000 0.000 0.00
0070 213-00061 MULCH TACKIFIER 10.000 0.000
LB 0.000 0.00
12.00000 0.000 0.00
0075 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
L S 0.000 0.00
2,500.00000 0.000 0.00
0080 250-00110 HEALTH AND SAFETY OFFICER 2.000 0.000
HOUR 0.000 0.00
450.00000 0.000 0.00
0085 250-00120 MATERIAL SAMPLING AND DELIVERY 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0090 250-00200 MATERIAL HANDLING (STOCKPILE) 1.000 0.000
cYy 0.000 0.00
500.00000 0.000 0.00
0095 250-00210 SOLID WASTE DISPOSAL 1.000 0.000
CcY 0.000 0.00
500.00000 0.000 0.00
0100 250-00220 HAZARDOUS WASTE DISPOSAL 1.000 0.000
cYy 0.000 0.00
500.00000 0.000 0.00
0105 515-00400 CONCRETE SEALER 38.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
0110 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 34.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
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PCN: 16043R-BID ESTIMATE RUN 03/26/2008
PROJECT: NH 160A-002 ESTIMATE NO: 0001 16:19:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 135.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0120 601-03040 CONCRETE CLASS D (BRIDGE) 35.000 0.000
cY 0.000 0.00
1,200.00000 0.000 0.00
0125 601-06150 CONCRETE (PATCHING) 0.000 0.000
SF 0.000 0.00
70.00000 0.000 0.00
0130 602-00000 REINFORCING STEEL 3,815.000 0.000
1B 0.000 0.00
1.00000 0.000 0.00
0135 607-11525 FENCE (PLASTIC) 50.000 0.000
LF 50.000 150.00
3.00000 50.000 150.00
0140 609-20010 CURB TYPE 2 (SECTION B) 28.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0145 609-40010 CURB TYPE 4 (SECTION B) 11.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0150 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
4,000.00000 0.000 0.00
0155 626-00000 *MOBILIZATION 1.000 0.000
LS 0.136 8,976.00
66,000.00000 0.136 8,976.00
0160 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.400 2,000.00
5,000.00000 0.400 2,000.00
0165 630-00000 *FLAGGING 105.000 0.000
HOUR 4.250 106.25

25.00000 4.250 106.25
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PCN: 16043R-BID ESTIMATE RUN 03/26/2008
PROJECT: NH 160A-002 ESTIMATE NO: 0001 16:19:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00007 *TRAFFIC CONTROL INSPECTION 16.000 0.000
DAY 4.000 320.00
80.00000 4.000 320.00
0175 630-00012 *TRAFFIC CONTROL MANAGEMENT 30.000 0.000
DAY 6.000 3,000.00
500.00000 6.000 3,000.00
0180 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 0.000
EACH 8.000 200.00
25.00000 8.000 200.00
0185 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 0.000
EACH 12.500 437.50
35.00000 12.500 437.50
0190 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 136.000 0.000
SF 68.000 1,156.00
17.00000 68.000 1,156.00
0195 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 1.000 0.000
TYPE)
EACH 0.500 150.00
300.00000 0.500 150.00
0200 630-80360 *DRUM CHANNELIZING DEVICE 47.000 0.000
EACH 23.500 258.50
11.00000 23.500 258.50
0205 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 8.000 0.000
EACH 4.000 88.00
22.00000 4.000 88.00
0210 630-80375 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 120.000 0.000
LF 60.000 5,400.00
90.00000 60.000 5,400.00
0215 630-80380 *TRAFFIC CONE 30.000 0.000
EACH 9.000 45.00
5.00000 9.000 45.00
0220 630-85010  *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 1.000 700.00

700.00000 1.000 700.00
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PCN: 16043R-BID ESTIMATE RUN 03/26/2008
PROJECT: NH 160A-002 ESTIMATE NO: 0001 16:19:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70010 F/A MINOR CONTRACT REVISIONS 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70011 F/A PARTNERING 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0235 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70028 F/A ESB PROGRAM 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0245 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 630-80351 VERTICAL PANEL (PLASTIC) 61.000 0.000
EACH 30.500 305.00
10.00000 30.500 305.00
CAT 0200 CURRENT AMT $ 284,204.00 $ 40,342.25% 40,342.25
CAT NOO0400 CONSTRUCTION ENGINEERING
0255 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT § 1,000.00 $ 1,000.008% 1,000.00
PROJECT TOTAL CURRENT AMT $ 285,204.00 $ 41,342.25 8 41,342.25



